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2. A conference of the ministerial board on 26 August 1954 was attended by Minister
Friedrich Burmeister; Kurt Gebhardt, Deputy Minister of Telecommunications;
Johannes Gruetzmacher, Deputy Minister of Postal Affairs; and the main depart-
ment chiefs Erwin Graf for Post; Egon Zirzow for Telecommunications; and Alfred
Adler for Radio, The board decided that the 5 million eastmarks were to be
saved by reducing the funds of the HV Telecommunications about 3,500,000 east—
marks and the funds of the HV Post about 1,500,000 eastmarks, while those of HV
Radio were not to be affected,

3. Later the same day, & work conference was held at the HV Telecommunications.
This meeting was attended by:
Gebhardt, deputy minister of tébecommunications
Zirzow, chief of HV Tdkecommunications
Stuebner (fnu), (Fé Fv) (chief engineer)
Sternberg (fm) Fe I
Bomboes (fru) Fe I 2
Hofmann (fnu) Fe I 3
Troschke (fnu) Fe I 5

Gebhardt stated that the saved finds would have to be transferred to the Ministry
of Finance by 30 August 1954 because they were required to stabilize the finances
for the essential reduction of HO prices in the near future. 25X1

b \ ‘the chiefs of the investment de-
partments of the 15 district administrations were ordered to Berltm #® check the
investment plans of the individual district administratidns befcre redosing the
HV Telecommunications funds about 3,500,000 IME. On 27 August, at & ms#ting with
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Sternbers, chief Fe I, as chais@m, ok Man o the tuvelmd dlalwdnt aduinistretion
investment pleae wss olpelnd st the Punlle wase sulmesd sppweataadiily 35370,000 V.

. ®%is affected the investment plans which had not been compleded. After the reduction,

the 195 investmemt nm¢ﬁ~'wmumm,m ]

hed besr reslised to 9 g, *

In late Septenber 1554, the AV d°Telecommmications B FequestTER Sy the

S+site Flanning Conmisslon to nz the 1954 funds allotted for the

construction of the repeater stal¥on "A" in Strausbery to 200,000 . #astmarks since
it wes fmprobabls that the construction work scheduled for 1954 could be dones
Since the loeal construction firms were already completely occur’ed with the
Strausberg Scuth and North housing projects Ffor the Minis* . Interior, neither
labor nor material was avallsble for the comstruction ¢ . repeater stalione

0

he Strausberg repeater station was scueduled to be compieted in July 1955

st dn

in late Octcter 1954, the Soviet adviser at the MPF
investment procedures., In concordance with the N
ministries, he promised to arrange for the MH
number for funds in 1955 Tn early November 19
given a tabulation covering the nuuber of toll Tons, subscriber units
and telaphones delivered to the Deutsche Post in 1953 and 1954 and the
prodnction cepacity of the industry for telecorrunicetion equipmente”

On 5 Nnvember 1954, Gebhardt, Zirzow and Chef-Ing Stuebner were present vhen

the Coviet trunk exchange on Dotti Strasse; Berlin Lichtenberg,was turned over
to the Deutsche Foste The Soviet trunk exchange was not combinad with the German
station lceated in the same bmilding. The Soviet ring lines were not affected Ly
this transfer, The trunk exchenge was guarded by VF, and specinl gate passes with
Deputy Minister Gebhardt's signature were required to enter the bulldinge

In mid-December reprecentatives of the HV of Telecorrunicetions and of the Central
0f*"ce of Fost and Telecorrunicaticns (PFZ:) in Franksvrrt/Oder tested a dlal
central office (VST W) and a toll central office (vsr Fern) with 1,10C subscriter
mnite and 17 toll positionse The installation had been in operatlon gince 2
Dererter 195&9

In Ceteber it was determined by the HF ¥ ommunicetions that various
corponent parts to te produced by Fe x Arnstadt could rot be delivered
on scheduls In 1954, These componenhs pr v included special relays such an
impukke relays and two phase a.c, relays which were required for Llrangposers
and feeding sircults of all new dial and toll centrel offices, Since the wWlF
{nstallstions could not be completed without these relays, about 3,500,000
eastmarks of the 1954 funds were not used, Fernmeldewerk Arnstadt premised *w

* deliver the components during the first quarter of 1955, provided that the

required core iron arrived in time. Thece delays were the result of a
reacsignment of werk to the individual telecorrunicstion plants which had
been ordered by the Ministry of Machine Constructicn in 1S54 ihe preducticn
of two phase a.c, relays was transferred from Fernmeldewerk Treptow to
Arnatadt and the production of impulse relays was transferred there from
Fermmeldewerk Lelpzige After the machine tools had be-n moved from Leipzig to
Arnstadt, the Ministry cancelled the transfer and Fernmeldewerk Leipzig
continued tc produce impulse relays for the transposers built by Ferrmeldewerk
Arnstadt. Ir late Jetober 1954, the Minlstry of Post and Telecormuni cations
again urged the Ministry of Machine Construction to deliver the relays on
achainle by 31 Decerber 1954¢

In early August 1954, the MPF was ordercd by the State Flanning Copmiesion to
bulld and put into operation at the Leipzig Fair in Spring 1955 a diel cen®rrl
office with ‘700 subscriberse The required funds of 245,009/i'astmarks were to be
wede availeble by replanning in August 19%4e The order of the Jsbinet, Council
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requesting a reduction of fund

any replanning had the result

the MPF that the required fund T e,
to be turned over to the State

replanning was rejected by the g . oug!

no funds were available, the project was not cancelled., The expenses for
installations which had already been ordered were covered by 100,000/8§stmarks
working capital of the Deutsche Post Procurement Office, although this was

against the plan and considered a black investment. Assembly work of the dial
central office in Leipzig was to start on 2 January 1955.

On 21 October 1954, the Cabine$ Council approved the construction of & power
unit for the Soviet message center at Karlshorst. The 85,000 Bastmarks to 25X1
cover the expenses were to be obtained by replanning the funds availaltle,

Cn 24 September 1954, a delegetion of eight men under Deputy Minister

Gruetzmacher left b \ |
The delegation was composed of the chief engineers of

the individual district administrations and one represijijili pf the Industry
Labor Union of Post and Telecommunications, sll of thefk menberse 25X1

An export conference at the DIA House {German Internal and Foreign Trade) on

1 October 195, was attended by representatives of the DIA, a Polish economic
delegation, a representative of the Polish postal administration and Zirzow and
Doernfeld (fnu) who was in charge of material supply for telecomrunications at
the MPF, The presence of MPF representatives at the conference had been
especially requested by the Polish postal administratione This office intended
to order telecommmnication equipment, dial central offices and toll central
offices through the DIA and wanted the Deutsche Post to control the produetion
and to do the technical acceptance test. Zirzow, chief of the HV of Teleccmmunications
refused the control of the delivery becsuse the MPF had not enough personnel,
but he agreed to the technical acceptance test., The installations were to be
prodeced by Fernmeldewerk Arnstadte

At the Leipzig Fair in the fall of 1954, thel |postal administration 25X1
had ordered from Fernmeldeyerk Blgnkenburg 5,000 X~38 type telephones of green

plastics “lthough the plan% Bl plastic material was not light

resistant and would change W c ‘ units were delivered in Septembers
On 1 September 195/, Sternberg, chief # Department Fe I, was assigned to
take a 9 month training course at the Babelsberg Administrative Academye
During this period he was replaced by Doernfeld, chief of the Department for
Vaterial Supply for Telecommunicationse

| | 25X1
a new telecommnication building was to be eonstructed on Markgrafendamm in 25X1
East Berline
Comment, For details of the investment plant, see Arhex 1
Comment p For a copy of the tabulation prepared for the Soviet adviser at 25X1
the MPF, see Annex 2,
] Comments Yor a 1ist of telephone exchanges and subscriber's lines at 25X1
the individual district administrations, status late 1953, see Annex 3.
SECRETAleSe GFFICTALS ONLY
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i, Changer in Plan irg ’gin“

Chiect - . = sty o Tecember _
0 O
1, Orders left from the £70,000 720,000
first half of 1954 o .

2, Continuations ’ 7,000,000 €,920,000 £,740,000 €, f, ,000 E, 4170,302

3, Technical equipment 9,770,000 2,£70,000 &, 710,008 8,71C, 000 ’V’Z:Q’LD:

4, Transmission téchnical 5,650,000 4,730,000 4,410,000 4,495,000 4,680,000

equipment . - ; .

5. Telecommurication network 13 070,000 12,510,000 12,170,C00 1;,19,90&) 1:,%9,008

€., Transport vehicles 2,400,000 %,410,000 2,200,000 z,lie,u(}: z,uéu,ggo

7. Hochbau Tagdeburg 500,000 500,000 450,000 £0,002 4‘ 0,OOO

8., Hochbau Leixzig 300,000 300,000 300,000 300,902 300,

9. Fochbau Gera 350,000 350,000 270,000 270,:9: i?g,ggg
10. Fochbau Feubranden urg 250,000 250,000 140,000 ll:g,:uv '47\4,
11. Tepeater Station "&A" 407,020 437,000 z 7,000 27 ,./20 - AQ;OOO
12, Lower limit 2,520,000 2,600,000 2,410,000 . __ 2,410,000 2,420,000

Total: 510,880 42,310,000 29,700,000 %<, 680,000 39,520,000
3, mlfilment of Plans ( ) ) o oot N i .
July Au R SesMener  October Yovember Decer
540,000 580,000 £80, 000 £0%, 000 420,000 £75,000

2. 3,540,000 3,980,000 4,490,000 5,040,000 5,440,000 B’EL

3. 3,610,000 4,530,002 5,510,000 5,270,000 6,720,000 8,1

4, 1,270,000 1,525,000 1,710,000 1,270,000 2,390,000 %,o

5. 4,620,000 5,940,000 7,235,000 8,770,000 1T, 450,000

6. 165,000 130,000 320,000 £41¢,000

7 125 folols] 270,000 210,000

le g - - b

S €0,000 111,030 145,000

O 30,000 75,020 120,000

15,002 30,000
320,000 1,090,00 __ 1,280,00° . 2,235,000
17,220,002 21, 270007 24,€50,00 27,720,020

\ | 25X1
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Cetobher ovember “ecenber
1. 20 8¢ 8 70 Qs 38.5
24 51 58 Z 7 32 a8
S 37 47 €4 £9 T 99
4. 23 32 39 45 51 9945
Se 35 44 5 &7 80 98
6o 7 8 14 19 24 78.5
Te 25 35 48 €5 78 28
8. 19 26 39 49 62 100
9. 10 19 27 45 5 100
104 - - 1c 24 32 78
11, -~ - - - 2.5 7
12, 25 32 45 .5 G4 95
\werage: 34 43 54 62 71 27
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1.
2e

3e

5e
6o

*he figures give the status at the end of the monthe

re
In July, the investment funds for the Object No 2, 3, 5, and llylncr'easod.
Project No 11 involved the repeater station for the Ministry of Interior.
The station was to be gradually transferred to Strausberg by 1 July 1955.

In August the funds for the Objects 2, 3, and 4 were reduced after it was
determined that various products could not be delivered before 1955, Half
of the money was given to Object No 5 and 12 and the other half to the ILLEGIB

planning reserve. o el 1.

A

obtained by further reductions at a later date
No essential cuts were made in October and Novembers

In order to facilitate a 95 to 98 percent fulfilment of the investment plan

by the end of 1954, the State Flanning Commission officially permitted
replanning on 6 December. Items that could be delivered immediately, such

as telephones, rectifiers etc, were ndravailable for Objects 2, 3, 4, and 12, -
In December 195/ the Investbank-Zentrale Berlin published directives for the
final settlement of accountse All amounts saved by the District Administratioms,
that 1s all those funds that had not been used, and had already besn placed at
the disposal of the Investbank, could be accounted for as fulfilment. The 1.5
percent price reduction for construction and assembly work which was to be
achieved by improved working methods and had already been substracted from the
fixed budget could also be placed on the fulfilment accounts The construction
and assembly work concerned all bricklaying, capentry work, plumbing end
roofing, This measurs affected a theoretical fuifflment of the ingestment

plans of 97.2 percent, which with correct WiEai#ihg would have amounted only

to 86 to 87 percent, An amount of 200,000 ks was given to the planning
reserves of the State Planning Commissilofic

25X1

25X1
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Tabulation Prepared in Early November 195 by the HV
Telscommmications for the Soviet Adviser at the Ministry of Post and
Telecommnications
Units delivered
Maximum anmial pro-
1955 production duction capacity
Product 1953 1954 quota of the Industry
Trunk positions 75 182 40 300
Subscriber units 11 700 17 300 16 950 70 « 80 000
of exchanges -
dial systems
Telephones 26 750 14 200 16 000 40 - 50 000
25X1
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List of Telephone Exchanges and Subscriberts Lines of the Digtrict Administrations 25X1
for Post and Telecommmnications (BPF), Status 31 December 1953
BPF Number of exchsanges Number of subscribers
dial local common dial local commori
service battery battery service battery battery
Cottbus 62 19 12 13 600 840 1 410
Dresden 103 7 15 52 640 2 000 2 590
Erfurt 90 13 3 29 116 3 050 2 230
Frankfurt/Oder 31 42 24 8 430 2 040 4 540
Gera 57 10 - 18 820 1 520 -
Halle 100 6 3 46 740 1 740 550
Karl-Marx-Stadt 96 12 6 64, 025 4 300 4 956
Leipzig 66 5 7 49 150 1 700 1 730
Magdeburg 105 32 36 29 220 6 800 4 820
Neubrandenburg 57 62 16 10 135 2 880 2 530
Potsdam 87 48 18 26 487 2 995 3 970
Rostock 9 22 11 19 065 1 490 2 270
Schwerin 60 A 7 14 165 2 690 900
Sunl 38 19 5 12 080 2 650 800
GDR Totalt 1 031 341 163 393 673 36 695 33 296
1 535 exchange stations 463,66/, subscribers
25X1
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2. A conference of the ministerial boerd on 26 August 1954 was attended by Minister
Friedrich Burmeister; Kurt Gebhardt, Deputy Minister of Telecommunications;
Johannes Gruetzmacher, Depvuty Minister of Postal Affairs; and the main depart-
ment chiefs Frwin Gref for Post; Fgon Zirzow for Telecommnications; and Alfred
Adler for Radio, The board decided that the 5 miliion eastmarks were to bs
saved by reducing the funds of the HV Telecommumnications about 3,500,000 east-
marks and the funds of the HV Post about 1,500,000 eastmarks, while those of HY
Radio were not to be affected.

3, Later the same day, & work conference was held at the HV Telecommmications,
This meeting was attended by:
Gebhardt, deputy minister of talecommnications
Zirzow, chief of HV Tel ecormunications
Stnebuer (fna), (Fe Tv) (-afef wnglocer)
Sternberg (fm) Fe 1
Bomboes (fm) Fe I 2
Hofmann (fru) Fe I 3
Troschke (fmu) Fe I 5 ‘ ‘ 25X1

Gebhardt steted that the ssved fiinds wouvld have to be transferred to the Ministr
of Finance by 30 August 1954 because they were required to stabilize the finances
for the essential reduction of HO prices in the neer Mature.

L, the chisfs of the investment de~ 25X1
pariments o e strict adninistrations were ordered to Berlin to check the

investment plans of the individual district administrations tefare r duecing the
HV Telecommmnications funds about 3,500,000 IME, On 27 Auﬁ-ust, at a meeting wiib

CUASSIFICATICN  S-E.f R | . 25X1
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" Sternbers, chief Fe I, as chairman, each item of the individusl district adminfstreticn

investment plans was checked and the funds were reduced apnroximately 3,200,000 IVE,
This affacted the investment plans which hnd not been completed. After the rednetion,
the 1954 investment nlans of the gv Telecomunications amounted to 39,520,000 Y% aid

In late September 1954, the HY Telecommunications was requested by the

State Planning Commission to reduce the 1954 funds allotted for the

eonstruction of the repester station "A" in {trausberg to 200,000 eastmarks since
it was improbable that the construction work scheduled for 1954 could be done .
Since the local construction firms were already completsly occupled with the
Strausbarg South and North housing projects for the Ministry of Interior; neither
labor nor raterial was available for the construction of the repeater station.
The Strausterg repeater station was scheduled to be completed in July 1955.

In late October 1954, the Soviet adviser at the MPF tock an interest in
irvestment procedures, In concordance with the Soviet advisers at other
ministries, he promised to arrange for the MPF to be assigned a higher control
mmber for funds in 1955, In early November 1954, the Soviet adviser was

given a tabulation covering the number of toll positions, subscriber units

and telephones delivered to the Deutsche Post in 1953 and 1954 and tge
production capascity of the industry for telecomrunication equipment.

On 5 November 1954, Gebhardt, Zirzow and Chef-Ing Stuebner were present when

the ‘oviet trunk exchange on Dotti Strasse, Berlin Lichtenberr,was turned over
to the Deutsche Post. The Soviet trunk exchange was not cembined with the German
station located in the same building. Tha Soviet ring lines were not affected by
this tranafer. The trunk exchange was guarded by VP, and special gate passes with
Deputy Minister Gebhardt's sigmature were required to enter the building.

In mid=December revresentatives of the IV :i' Telecommnications and of the Central
Office of Post and Telscommmnications (PFZ) in Frankfurt/Oder tested a dial
central office (VST W) and a toll central office (VST Fern) with 1,100 subscriber
units and 17 tol) positions. The installat. on had been in operation since 3
December 1954::

In October it was determined by the HV Telecommnications that various
component parts to be produced by Fermmeldewerk Arnstadt could not be delivered
on schedule in 1954. These components primarily included special relays such as
impulse relays and two phase a.c. relays which were required for transposers
and feeding circuits of all new dial and toll central offices. Since the new
installations could not be completed without these relays, about 3,500,000
eastmarks of the 195/ funds were not used, Fernmeldewerk Arnstadt promised to
aeliver the components during the first quarter of 1955, provided that the
required core iron arrived in time, These delays were the result of a
reassignment of work to the individual telecommunicetion plants which had

been ordered by the Ministry of Machine Constructicn in 1954. The producticn
of two phase a.c, relays was transferred from Fernmeldewerk Treptow to
Arnstadt and the production of impulse relays was transferred there from
Fernmeldewerk Leipzig, After the machine tools had been moved from leipzig to
Arustadt, the Ministry cancelled the transfer and Fernmeldewerk Leipsig
continued to produce impulse relays for the transposers built by Fernme)dewerk
Arnstadt. In late October 1954, the Ministry of Post and Telecommunications
again urged the Ministry of Machine Construction to deliver the relays on
schedule by 31 December 1954«

In early August 1954, the MPF was ordered by the Stste Planning Commission to
build and put into operation at the Leipszig Fair in Spring 1955 a dial central
office with 70C subscribers. The required funds of 245,000 eastmarks were to be
mede available by replanning in Ausust 1954 The order of the Cabinet Council

Seb-LoRwEaT
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requesting a reduction of funds about 3,500,000 DMR ____ snd prohibitdng
any replanning had the result of making these funds unavailable. A request of
the MPF that the required funds eould be taken from the 3,500,000 DME

to be turned over to the Stete Pian ing Commission or be obtained by internsl
replanning was rejected by the Cabinet Council on 21 October 1954 4lthough
no funds were available, the project was not cancelled. The expenses for
installations which had already been ordered were covered by 100,000 éastmarks
working cepital of the Deutsche Post Procurement Office, although this wes
against the plan and considercd a bleck investmemt, Assembly work of the dial
central office in Leipzig was to start en 2 Jamuary 1955,

On 21 October 1954, the Cabinet Council approved the construction of « power
unit for the Soviet message center at Karlshorst. lhe 85,000 #amtmarks to
cover the expenses vere to be obtained by replamning the funds available,
On 24 September 1954, = de) % 25X1
Gruetzmecher left by plane

he delegation was camposed of the chief engineers of
the individual district administrations and one representative of the Industry o5y
Lsbor Union of Post and Telecammnications, all of them SED members,

An export conference at the DIA House (German Internal and Foreign Trade) on

1 October 195/ was attended by representaiives of the DIA; a Polish economic
delegation, a representative of the Polish postal administration and Zirzow and
Doernfeld zfnu) who was in charge of material supply far telecomr unications at
the MPF, The presence of MPF representatives at the conference had been
especially requested by the Polish postal administration. This office intended
to order telecommunication equipment, dial central offices and toll central
offices through the DIA and wanted the Deutache Fost to control the productiom
and to do the technical acceptance test. Zirzow, chief of the HV of Teleccsrumications
refused the control of the delivery because the MFF had not emough personnel,
but he agreed to the technicel acceptance test. The installations were to be
prodeced by Fernmeldewerk Arnstadt.

At the Leipzig Fair in the fall of 1954, the postal administration 25X1
had ordered from Fernmeldewerk Blankenburg 5, type telephones of green

plastic. “lthough the plant knew that the plastic material was not light

resistant and would change coler, the wnite were delivered in September:

On 1 September 1954, Sternberg, chief ¢of Departiment Fe I, was assigned to
take a 9 month training course at the Babelsberg Administrative Academye
During this period he was replaced by Doernfeld, chief of the Department for
Material Supply for Telecommunications,

16, | 25X1
a new telecommmnication bulilding was to be cone on

1,

20

30

East Berlin.

Comment.. For details of the investment plant, see Annex 1

Corment, for a copy of the tabulation prepared for the “oviet adviser at 25X1
the MPF, see Annex 2.

c t. For a 11st of telephone exchanges and subscriber's lines at 25X1
the individual district administrations, status late 1953, see Annex 3.
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4an ex 1

Telecommunicotiong of the !TF Tor the Second Helf of 1954

4 Phanges in Plan ing (in eastmarks)

Chbject July Maouct September October Hovembor December
1. Orders ieft from the 670,000 670,000 670,000 some &8 670,000 {50,000
iret £ of 1054 September
st half o 2 )
g;zilnumions 7,000,000 6,920,000 6,740,000 6;65%,000 6,670,000
3, fTechnical equipment 9,770,000 9,670,000 3,710,000 8,710,000 3,710,000
4. Tronsmiscion technical 5,677,070 4,730,000 4,410,000 4,495,000 4,680,000
equipment
5. Telecommunication network 13 070,000 13,510,000 13,170,000 13,170,000 13,040,000
6. Transport vehicles 2,410,000 3,410,000 2,200,000 2,180,000 2,090,000
7. Hochbau Ilagdeburg 500,000 590,000 450,000 480,000 480,000
8. Hochbaou Lejzig 300,070 300,000 37,000 300,000 300,000
9. Tllochbau Gera 350,000 350,000 270,007 270,000 270%000
10, Iochbau lleubrcnden’ury 250,007 250,000 140,000 149,000 140,000
t1. Tepeater Statisn #A" 47,0M 477,70 2,000 217,000 70,000
12, Lower limit 2,520,000 2,602,000 2,410,000 2,410,000 2,420,000
Totals 42,870,000 42,310,000 39,707,000 39, 630, 000 39,520,000
B. R 1filment of Plans (in eastmarks) .
July Avsust September October Hovember Dt_:ccmber
“ 540,000 560, 070 ©60, 90D 605,000 620,000 655, 000
2. 3,540,007 3,940,000 4,490,007 5,040,000 5,440,000 8,570,970
3. 3,610,000 4,5%0,000 5,510,000 5,970,000 6,720,000 e,szo,ooo
4. 1,270,000 1,525,000 1,710,000 1,970,000 2,300,000 4,650,000
5. 4,620,000 5,940, 002 7,255,000 8,770,000 10,450,000 2,430,000
6. 165,000 190,000 320,000 410,000 530,0M 1,650,000
7. 125,000 179,000 230,000 310,000 375,000 4;9,000
8. 60,000 60,000 11%,000 145,000 190,070 50),000
9. 30,000 65,000 75,070 120,000 150,000 260,000
10. - - 15,000 30,000 50,9 105,000
11, - - - - 5,000 45,000
12, 640,000 340,000 1,090,00° _1,200,00° _1,350,00) 2,207,000
Total:l4,560,000 17,890,000  21,370,0%"  24,650,00° 28,580,000 37,730,000
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C. Fulfilment of Plans (in percentage)
July Masust seplomber Cet-bor November — Tecember
1. 80 86 87 20 94 98.5
2, 51 58 67 75 82 90
3. 37 47 64 €9 77 99
4. 23 32 39 45 51 99.5
5 35 ° A4 95 67 80 98
G, 7 8 14 19 24 78.5
g 25 35 48 €5 78 98
8. 19 26 39 49 62 100
9. 10 19 27 45 55 100
10¢ - - 10 24 33 78
11. « - - - 2.5 T2
12, 25 32 45 53 64 95
; Ave:nge: 34 43 54 62 71 97 N
S=E~C-R.E-T.

Approved For Release 2008/10/02 : CIA-RDP80-00810A006700360001-1

A oex 1

25X1

25X1

25X1



Approved For Release 2008/10/02 : CIA-RDP80-00810A006700360001-1

) - .
25X1

' Annu_'].
. ‘ 25X1

Remarxks -

1.
2,

3a

4o
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4

“he figures give the afatus at the ead ‘of the moath.

In July, the investment fundp fep the Object Be 2, 3, 5, and il/increased.
Project No 11 involved the repester, Station fur the Mimistry of Interior.
The station was %o be gradually treheferred te Strpusberg by 1 July 1955

In August thy funds for the Objests 2, 3, Ml { were reduced ‘after it was
determined thet various products oould not be delivered befpcre 1955. lHalf
of the meney vas givem to Object Fo 5 ami 12 emd the other dwlf to the
planning reserve. ’

Tollowing a decision of the Cadimst Coumeil. @ated 26 August 195, the IV

Telecommunications had to divest 3,%00,0N0 DNVE of thir funds to
the Ministry of Finange and had te reduce the funds for all ppojects.
Serious cuts gffected those projeete which could not be completed on schedule
by the end of 1954. 2,600,00C M8 obtained by cuts amd the 570,000
$astmerks of the reserves 18 August were transmitted to the State
Planning Commission. ‘he remaining amount of 325,000 Sastyhrks wes to be
obtained by further reductions at a later date.

No essential cuts were made in October and November..

In order to facilitate a 95 to 98 percent fulfilment of the investment plan
by the end of 1954, the State Flanning Commission officially permitted
replanning cn 6 December, Items that cculd be delivered immediately, such

as telephones, rectifiers etc, were nctavailable for Objects 2, 3, 4; and 12
In December 195/ the Investbank-Zemtrale Berlin published direc*ives for the
final settlement of eccounts, Al)l amounts saved by the District Administratioms,
that 4s all those funds that had not been used, and had already been placed at
the disposal of the Investbank, could be accounted for as fulfilment. The 1.5
percent price reduction for construction and assembly work which was to be
achisved by improved working methods and had slready been substracted from the
fixed budget could also be placed on the fulfilment account, The constructiah
and assembly work concerned gll bricklaying, carpentry work, plumbing and
roofing. This measure affected a theoretical fulfilmeat of the investment
plans of 97.2 percent, which with correct balancing would have amounted only
to 86 to 87 percent. An amount of 200,000 Bastmarks was given to the planning
reserves of the State Fianning Commission. '
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Takulation Prepared in Early November 1954 by the HV .
Telecomrnmications for the Soviet Adviser at the Ministry of “ust 'nd

Tel eccsrunications

Un’ts delivered

1955 production

Maximum anris. pro—
duction vaju. ¥y

Product 1553 1954 Juota of the Indus .r

Trunk puositions 7 82 40 300 _

Subseriber units 1i 700 47 300 i6 950 70 . 80 00C

of excharges -

diai systems ‘

Telephones 26 750 14 200 16 000 L0 - 50 00C
8. =BT
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for Post and Tolecommunications {BPF), Status 31 December 1953

\JWexTL -

List of Telephone Fxchanges and Subscriber’s Lines of the District Administrations

BPF Fumber of exchanges Number of subsaribers
dial  local common dial local . comron
service bat batt Lt tt

Cottbus 62 19 12 13 600 840 1410

Dresden 103 7 15 52 640 2 000 - 2 590

Erfurt % 13 3 29 116 3 050 2.230

Frankfurt/Oder 31 42 24 8 430 2 040 4 540

Gera 57 10 . 18 820 1 520 -

Halle 100 6 3 46 740 1 40 550

Karl-Marx-Stadt 95 12 6 64 025 4 300 4 956

Leipzig 65 5 7 49 150 1 700 1 730

Magdeburg 105 32 36 29 220 6 800 4 820

Neubrandenburg 57 62 16 10 135 2 830 2 530

Potsdam 87 48 18 26 487 2 995 3 970

Rostock 7 22 1 19 065 1 490 2 270

Schwerin 60 ) 7 14 165 2 690 900

Suhl 38 19 5 12 080 2 650 800

GDR Total:s o3 3 163 393 673 36 €95 33 296

1 535 exchange stations

463,66/, subscribers

CRLABE -
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